Enterprise Transition Plan, Appendixc A: DoD Enterprise Transformation Summary

Systems

Program Milestones

Cost and

FY04 &

BEP and Initiatives Objective Milestone Date Migration | Earlier FY0S FY06 Yo7
DIMHRS DIMHRS will support military personnel and pay (DIMHRS Milestone A 6/2004
(Pers/Pay)), manpower (DIMHRS (Manpower))and training (DIMHRS |Milestone B 3/2005 # Systems ) i ) 149
Defense Integrated (Training)) functions for Regular, Reserve and Guard personnel (and |Milestone C 1/2006 Migrated
Military Human their families), whether on active duty or not, throughout their entire  |IOC 3/2007
>, |Resources System military careers through periods of peacetime, mobilization, and war --|FOC 712008
= and beyond their military service. Initial Policy 1/1997 Budget
a 310.2 68.0 69.4 64.9
Q0 see note 1
7 Note: The DIMHRS program is being
= rebaselined. As a result, the
3 milestone dates may change. Any
c changes will be incorporated into the Actuall  331.3
S next version of the ETP.
Y Iots When fully implemented by the end of FY06, DTS will be the Milestone C 10/2003 # Systems
& designated single standard system for temporary duty travel 10C 12/2003 Migrated - 3 19 1
Defense Travel System |requirements for all DOD personnel FOC 9/2006 Budget
Initial Policy 12/1995 seenote 2|  3°61 48.9 42.9 241
Final Policy 5/2002
Actual| 356.1
FYO05 and earlier figures represent budgets or actual obligations. FY06 and FYO7 figures represent the President's Budget (PB) data.
DAMIR* DAMIR will create a net-centric environment where data will be made JIncorporate DAES IPT 6/2007
available as quickly as possible to support the acquisition and Recommendations
2 |pefense Acquisition  |program management oversight requirements across the DoD Budget 2.6 15 2.9 3.2
E Management Enterprise and allow AT&L to shift its acquisition oversight focus from |See complete list of user defined
B Information Retrieval [the current reporting process to true oversight. The current legacy milestones in Appendix J: System
S system is a data entry and reporting system, not a management tool, |Transition Schedule.
- built on a now obsolete and costly maintenance platform. Actual 2.6
o
E USXPORTS The objective of USXPORTS is to provide an enterprise system that |[Milestone A 8/2001 # Systems ) ) 1 )
5 will improve the export control practices of the Departments of I0C 6/2004 Migrated
O |US Export Systems Defense, Commerce and State; and to meet national security, foreign |FOC 1/2006
&’ policy, and nonproliferation objectives while facilitating trade and Budget 39.0 54 . .
business expansion.
Actual 31.7

FYO05 and earlier figures represent budgets or actual obligations. FY06 and FYO7 figures represent the President's Budget (PB) data.
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FY05 FYO06

General Notes:

* FYO05 and earlier figures represent budgets or actual obligations.

* FY06 and FYO07 figures reflect the President's Budget (PB06) submission of 5 March 2005.
« All dollar amounts are in millions.

» See Appendix | for further details.

Specific Notes:
1. The DIMHRS program is being re-baselined and as a result the dates may change. Any changes
will be incorporated in the next version of the ETP.
2. DTS projections in the 5 March 2005 “Super IT-1" had two clerical errors that are corrected here:
1) FY10 & FY11 each had a decimal point in the wrong place.
2) CS vs. DM budget lines were inverted — the CS budget numbers are the DM numbers and vice
versa.
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3. These Enterprise programs have milestones dependent on additional funding or reallocation of FY06
funds (some of this funding reallocation will come from within the BMMP budget). The PB0O7 budget exhibits
will reflect any additional or reallocated funds for these programs.

4. This budget for this ITMA Initiative Number represents other DCMA activities besides DBSE (formerly
known as DADS). DBSE portion is $10M in FY06 and $20M in FYO07.

5. As part of the Federal Integrated Acquisition Environment, these systems receive Federal funds to
support the program. Federal IAE is part of the President's e-Gov initiative, and is funded through
contributions from all Federal agencies. OMB determines the yearly contribution level for DoD via the
passback, and this is then provided to GSA, the IAE managing partner.

6. Initiative is made up of eSTRATS, ARM pilot, and ASAS. Funding lines reside with individual programs.
7. CAMS-ME system costs are included in the MEV initiative.

8. RFID — Numbers reflect ACTIVE RFID only. Because the plans for implementation of PASSIVE RFID are
just now emerging, it is not anticipated that full data will be available until FYO07.

15 September 2005






